Volume 1 Number 32

DALTIMBRE
GITISTAT

DPW-WATER & WASTEWATER

REPORTING PERIOD: AUGUST 18, 2001 THROUGH AUGUST 31, 2001

Bureau Head: Amarjit Sokhey

Division Chief (Engineering) : Jaswant Dhupar
Division Chief (Maintenance): Warren Williams (Acting)
Division Chief (Environmental Services): Ralph Cullison
Division Chief (Wastewater Facilities): Robert Mohr

Division Chief (Construction Management): Mike Schultz (Acting)

Chief of Fiscal Services: Ben Mdli

Date Appoint: 5/31/00

PERSONNEL FY2002 FY2002 FY2001 ANNUAL BUDGET
BUDGET FILLED BUDGET % Change FY 2002 EXPTO DATE %
ADMINISTRATION 25 23 26 -3.85% ADMINISTRATION $22,322,457 $3,857,059 17%
ENGINEERING 77 70 77 0.00% ENGINEERING $2,940,419 $835,073 28%
MAINTENANCE 676 560 743 -9.02% MAINTENANCE $39,906,663 $7,369,155 18%
ENVIRON. SERVICES 427 333 428 -0.23% ENVIRON. SERVICES  $36,535,306 $6,400,912 18%
CONSTR. MGMT 58 44 52 11.54% CONSTR. MGMT* $0 $69,812 0%
W.W. FACILITIES 654 554 663 -1.36% REVENUE MEAS. $11,793,547 $1,110,254 9%
REVENUE MEAS. 106 89 93 13.98% W.W. FACILITIES $91,121,517  $22,405,339 25%
METER READERS 67 65 66 1.52% DEBT SERVICE $32,396,737 $0 0%
PART TIME 10 TOTAL OPERATING  $237,016,648  $42,047,604 18%
LOAN FROM 3 * 100% reimbursement by Capital.
LOANTO 40
PERSONNEL DATA
2WEEK PAYROLL PERIOD YEAR-TO-DATE |
7/7-7/20 | 7/21-8/3 | 8/4-8/17 | 8/18-8/31 |% CHANGE|Average| Minimum Maximum Total [Periods
OVERTIME (HOURYS) 7,297 9,505 6,224 4,942 (20.6%)| 7,789 4,942 25,290 249,247 32
Administration - 3 2 - (100.0%) 5 - 15 146 32
Engineering - 6 10 - (100.0%) 7 - 74 231 32
Maintenance 6,153 8,558 4,639 3,826 (17.5%)| 5,670 3,232 23,855 181,441 32
Environ. Services 697 417 730 666 (8.7%) 816 327 1,903 26,119 32
W.W. Facilities| 263 429 619 325 (47.5%) 787 263 1,717 24,406 31
Constr. Mgmt 104 92 153 115 (25.2%) 169 49 401 5,415 32
Revenue Meas. 81 2 72 11 (85.0%) 386 2 1,564 12,337 32
UNSCHEDULED LEAVE 254 240 295 312 5.5% 381 209 840 12,181 32
Administration 3 - 2 - (100.0%) 1 - 6 31 32
Engineering - 6 2 7 225.0% 8 - 42 244 32
Maintenance 112 80 80 129 60.6% 140 55 318 4,495 32
Environ. Services 40 28 28 38 36.4% 66 25 174 2,121 32
W.W. Facilities| 69 107 149 124 (16.6%) 142 69 272 4,415 31
Constr. Mgmt 3 - 2 2 - 3 - 18 97 32
Revenue Meas. 28 17 28 13 (55.4%) 24 4 61 773 32
"A" TIME(MAN-DAYS) 255 291 358 357 (0.3%) 398 200 746 12,326 31
Administration - - - - - 0 - 1 1 31
Engineering 10 10 10 10 - 7 - 10 206 31
Maintenance 135 167 206 225 9.2% 186 45 429 5,766 31
Environ. Services 28 22 22 22 - 48 17 105 1,491 31
W.W. Facilities| 82 92 119 95 (20.2%) 144 65 237 4,468 31
Constr. Mgmt - - - - - - - - - 31
Revenue Mesas. - - 1 5 400.0% 13 - 49 396 31
LIGHT DUTY (MAN-DAY S 232 249 230 243 5.7% 212 144 495 5,925 28
Administration - - - - - - - - - 28
Engineering - - - - - - - - - 28
Maintenance 128 119 113 115 1.8% 110 64 237 3,083 28
Environ. Services 18 20 20 20 - 16 - 62 450 28
W.W. Facilities| 86 110 97 108 11.3% 84 53 176 2,362 28
Constr. Mgmt - - - - - - - - - 28
Revenue Meas. - - - - - 1 - 20 30 28
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Volume 1 Number 32

BRLITMAORE
CITISTAT

BUREAU OF WATER AND WASTEWATER
Employee Absentee Wor ksheet

REPORTING PERIOD: AUGUST 18, 2001 THROUGH AUGUST 31, 2001

DPW - WATER & WASTEWATER

FULL-TIME NON- X-TIME
PERM. \AF;SSE L)F;E\?s PRE-APPSICK | SCHED ;‘f\ﬁ( SICK X (UNAP- ACTCI'B ENT PERMISS. [ VACATION PEFESE\'/\?L COMPTIME FLAE'\:'\'/‘;( X-PERMISS|  TOTAL
EMPLOYEES SICK PROVED)
Administration 23 230 1.5 - - - - - - 4.00 3.0 3.00 - - 11.50
Engineering 70 700 8.0 6.5 10.0 - - 10.0 2.0 55.4 35 1.0 1.0 - 97.40
Maintenance 560 5,600 68.50 74.50 12.00 25.00 29.50 225.00 23.00 431.40 65.95 64.00 13.50] 115.50 1147.85]
Environ. Services| 333 3,330 35.50 34.00 - - 3.50 22.00 17.00 330.70 42.00 25.10 20.00 18.90 548.70
W.W. Fecilities| 554 5,540 103.40 97.40 - 9.10 17.50 95.00 19.00 522.50 74.40 40.00 11.00 42.10 1031.40]
Constr. Mgmt. 44 440 6.00 2.0 - - - - 0.00 37.00 3.50 5.50 0.00 0.00 54.00
Revenue Meas. 154 1,540 41.50 11.50 - - 1.00 5.0 20.00 100.50 17.00 15.50 10.00 12.00 234.00
SUB-TOTAL 1,774 17,380 264.40 225.90 22.00 34.10 51.50 357.00 81.00 1481.50 209.35 154.10 55.50] 188.50 3124.85
Temporary Employees 10 87 - - - - - - - - - - - 16.00 16.00|
TOTALS 1,784 17,467 264.40 225.90 22.00 34.10 51.50 357.00 81.00 1481.50 209.35 154.10 55.50] 204.50 3140.85
REPORTING PERIOD: AUGUST 4, 2001 THROUGH AUGUST 17, 2001
FULL-TIME NON- X-TIME
PERM. V':ggﬁ IIDRAE\E)S PRE-APPSICK | SCHED :'A(,:\‘KK SICK X (UNAP- Acﬁla ENT PERMISS. [ VACATION PEFES/:)\'/\'EA" COMPTIME FLAE'\X'\'/'I;{ X-PERMISS|  TOTAL
EMPLOYEES SICK PROVED)
Administration 23 230 - 2.0 - - - - - 8.0 3.0 3.0 - - 16.0
Engineering 70 700 175 1.0 10.0 - 1.0 10.0 2.5 59.0 45 20.5 1.0 - 127.0
Maintenance 587 5,870 92.5 60.3 18.0 17.0 3.0 206.0 315 468.6 54.5 61.00 4.7 114.0 1,131.1
Environ. Services| 342 3,420 37.7 215 - 4.0 2.0 22.0 33.0 320.3 39.0 31.6 15.0 10.0 536.1
W.W. Facilities| 552 5,520 75.0 117.7 - 7.0 23.9 119.0 47.0 562.8 57.6 16.3 9.0 45.0 1,080.3
Constr. Mgmt. 44 440 16.5 2.0 - - - - - 49.5 35 10.0 - 3.0 84.5
Revenue Megs. 156 1,560 46.0 23.0 - 3.0 2.0 10 19.0 119.0 10.5 2.0 10.0 22.0 257.5
SUB-TOTAL 1,774 17,740 283.2 232.5 28.0 31.0 31.9 358.0 133.0 1,587.2 172.6 144.40 39.7 194.0 3,232.5
Temporary Employees 11 99 - - - - - - - - - - - 7.0 7.0
TOTALS 1,785 17,839 283.2 232.5 28.0 31.0 31.9 358.0 133.0 1,587.2 172.6 144.40 39.7 201.0 3,239.5
Changefrom Last Period
EMPLOYEES |REQU 'SEE ;N ORK SCHSDCLéL ED ULNES;QEC?(U ;L?\"T( SICK X UNAP)}?(’ROVE ACTCI',\?' ENT PERL'\QLS\?'EO VACATION PEFESEVNQL COMPTIME FLAE'\X'\'/‘g PER);A\:Véa o| TOTALS
D N
Administration - - (100.0%) - - - - - (50.0%) - - - -l (28.1%)
Engineering - - (54.3%)| 550.0% - -| (100.0%) -l (20.0%) (6.1%) (22.2%)|  (95.1%) - -l (23.3%)
Maintenance (4.6%) (4.6%) (25.9%) 23.5%| (33.3%)| 47.1%| 883.3% 9.2%| (27.0%) (7.9%) 21.0% 4.9%| 187.2% 1.3%| 1.5%
Environ. Services (2.6%) (2.6%) (5.8%) 58.1% -1 (100.0%) 75.0% -l (48.5%) 3.2% 7.7%| (20.6%)| 33.3%| 89.0%| 2.4%
W.W. Fecilities| 0.4% 0.4% 37.9%| (17.2%) -] 30.0%| (26.8%) (20.2%)|  (59.6%) (7.2%) 29.2%|  1454%| 22.2%| (6.4%) (4.5%)
Constr. Mgmt. - - (63.6%) - - - - - - (25.3%) -l (45.0%) -] (100.0%){ (36.1%)
Revenue Megs. (1.3%) (1.3%) (9.8%)[ (50.0%) -1(100.0%)|  (50.0%) 1900.0%|  428.9% (85.7%) 47.6%|  400.0%| 20.0%| (45.5%)| (9.1%)
SUB-TOTAL - (2.0%) (6.6%) (2.8%)| (21.4%)[ 10.0% 61.4% (0.3%)|  (39.1%) (6.7%) 21.3% 6.7%| 39.8%| (2.8%)| (3.3%)
Temporary Employees (9.1%) (12.1%) - - - - - - - - - - -| 128.6%| 128.6%
TOTALS (0.1%) (2.1%) (6.6%) (2.8%)| (21.4%)| 10.0% 61.4% (0.3%)| (39.1%) (6.7%) 21.3% 6.7%| 39.8% 1.7%| (3.0%)
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Volume 1 Number 6

BALTIMDRE
CITISTAT

CITISTAT

REPORTING PERIOD: AUGUST 18, 2001 THROUGH AUGUST 31, 2001

ATTENDANCE-RELATED DISCIPLINARY ACTIONS

DPW - WATER & WASTEWATER

2 WEEK REPORTING

YEAR-TO-DATE TOTALS

7/7-7/20 7/21-8/3 8/4-8/17 8/18-8/31 |% CHANGE | FY2001 [ FY2002 |% CHANGE
VERBAL 12 13 14 13 -7.1% 74 52
SUPERVISORS - 2 3 1 -66.7% 9 6
FRONT-LINE 12 11 11 12 9.1% 69 46
WRITTEN 41 44 33 33 0.0% 128 151
SUPERVISORS| - 4 3 1 -66.7% 10.0 8.0
FRONT-LINE 41 40 30 32 6.7% 118.0 143.0
SUSPENSIONS 9 5 8 7 -12.5% 37.0 29.0
SUPERVISORS - 1 1 s -100.0% 3.0 2.0
FRONT-LINE 9 4 7 7 0.0% 34.0 27.0
OTHER DISCIPLINARY ACTIONS
2 WEEK REPORTING YEAR-TO-DATE TOTALS
7/7-7/20 7/21-8/3 8/4-8/17 8/18-8/31 |% CHANGE | FY2001 | FY2002 (% CHANGE

VERBAL - - 2 s -100.0% - 2
SUPERVISORS| - - 1 - -100.0% - 1
FRONT-LINE - - 1 s -100.0% - 1
WRITTEN 9 10 2 7 250.0% 24 28
SUPERVISORS 2 1 - 3 #DIV/0! 4.0 6.0
FRONT-LINE 7 9 2 4 100.0% 20.0 22.0
SUSPENSIONS 4 2 4 9 125.0% 12.0 21.0
SUPERVISORS| - - - 1 #DIV/O0! - 1.0
FRONT-LINE 4 2 4 8 100.0% 12.0 20.0
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Volume 1 Number 6

BALTIMDRE
CITISTAT

CITISTAT

REPORTING PERIOD: AUGUST 18, 2001 THROUGH AUGUST 31, 2001

ATTENDANCE-RELATED DISCIPLINARY ACTIONS

DPW - WATER & WASTEWATER

2 WEEK REPORTING

YEAR-TO-DATE TOTALS

7/7-7/20 7/21-8/3 8/4-8/17 8/18-8/31 |% CHANGE | FY2001 [ FY2002 |% CHANGE
VERBAL 12 13 14 13 -7.1% 74 52
SUPERVISORS - 2 3 1 -66.7% 9 6
FRONT-LINE 12 11 11 12 9.1% 69 46
WRITTEN 41 44 33 33 0.0% 128 151
SUPERVISORS| - 4 3 1 -66.7% 10.0 8.0
FRONT-LINE 41 40 30 32 6.7% 118.0 143.0
SUSPENSIONS 9 5 8 7 -12.5% 37.0 29.0
SUPERVISORS - 1 1 s -100.0% 3.0 2.0
FRONT-LINE 9 4 7 7 0.0% 34.0 27.0
OTHER DISCIPLINARY ACTIONS
2 WEEK REPORTING YEAR-TO-DATE TOTALS
7/7-7/20 7/21-8/3 8/4-8/17 8/18-8/31 |% CHANGE | FY2001 | FY2002 (% CHANGE

VERBAL - - 2 s -100.0% - 2
SUPERVISORS| - - 1 - -100.0% - 1
FRONT-LINE - - 1 s -100.0% - 1
WRITTEN 9 10 2 7 250.0% 24 28
SUPERVISORS 2 1 - 3 #DIV/0! 4.0 6.0
FRONT-LINE 7 9 2 4 100.0% 20.0 22.0
SUSPENSIONS 4 2 4 9 125.0% 12.0 21.0
SUPERVISORS| - - - 1 #DIV/O0! - 1.0
FRONT-LINE 4 2 4 8 100.0% 12.0 20.0
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Volume 1 Number 32

BRLTIMORE
CITISTAT

CITISTAT

DPW - WATER & WASTEWATER

Eoime e
REPORTING PERIOD: AUGUST 18, 2001 THROUGH AUGUST 31, 2001
STEEL PLATES
2WEEK REPORTING YEAR-TO-DATE
7/7-7/20 7/21-8/3 8/4-8/17 8/18-8/31 |% CHANGH Average | Minimum [Maximum Total Periods

New Plates 65 80 23.1% 73 65 80 145 2
City 32 25 -21.9% 29 25 32 57 2

Private| 33 55 66.7% 44 33 55 88 2

Removed Plates 191 168 -12.0% 180 168 191 359 2
Total In-Place 183 137 -25.1% 160 137 183 320 2
In-Place/ Gateways NA NA #VALUE! - - - - 2
Older than 30 days 82 46 -43.9% 64 46 82 128 2
Past removal date 30.0 12.0 -60.0% 21.0 12.0 30.0 42.0 2
Active Repair Reguests 25.0 41.0 64.0% 33.0 25.0 41.0 66.0 2
Penalties Assessed ($) 2,950.0 550.0 -81.4%|  1,750.0 550.0 [ 2,950.0 3,500.0 2

# All reporting is by Service Request. Some service request locations have multiple plates.
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Volume 1 Number 32

BALTIMORE
CiT

DPW - WATER & WASTEWATER
BUREAU OF WATER AND WASTEWATER
Meter Reader Performance Worksheet

REPORTING PERIOD: AUGUST 18, 2001 THROUGH AUGUST 31, 2001

#OF Average
FULL STAFFING FILLED REQUIRED [LOST WORK TOTAL ACCOUNTS Daily
SUPERVISOR | REQUIREMENTS| POSITIONS | WORKDAYS DAYS* | OVERTIME**| ACCOUNTS READ % COMPLETE | Readings**
Sector 1 (in-house meters) 1 2 2 20 0.0 0.0 30,544 3,824 12.52% 191
Sector 2 2 10 10 100 0.0 0.0 97,785 15,260 15.61% 153
Sector 4 3 10 10 100 0.0 0.0 94,736 10,958 11.57% 110
Sector 6 4 10 9 90 1.0 0.0 91,961 12,142 13.20% 136
Sector 8 5 10 10 100 4.0 0.0 98,175 11,744 11.96% 122
Sector 9 (Commercial) 6 4 4 40 0.0 0.0 11,452 1,296 11.32% 32
TOTALS 46.0 45.0 450 5.0 0.0 424,653 55,224 13.00% 124
*Lost Work Days has been defined to only include unscheduled sick days.
**Average Daily Readings are adjusted for Lost Work Days (unscheduled sick and X), but not for vacation, scheduled sick, and PL time.
***Qvertime hours does not include Sector Supervisors.
METER READING - DAILY AVERAGES
2WEEK PAYROLL PERIOD YEAR-TO-DATE
SUPERVISOR 7/7-7/20 7/21-8/3 8/4-8/17 8/18-8/31 |% CHANGE| Average Minimum Maximum Total Periods
Sector 1 (in-house meters) 1 275 221 190 191 0.5% 184.0 0 305 4,232 23
Sector 2 2 181 179 126 153 21.4% 175.2 113 272 4,029 23
Sector 4 3 186 140 149 110 -26.2% 182.7 93 310 4,203 23
Sector 6 4 146 158 162 136 -16.0% 170.5 136 199 3,922 23
Sector 8 5 168 137 105 122 16.2% 167.4 105 255 3,851 23
Sector 9 (Commercial) 6 57 50 50 32 -36.0% 42.0 31 60 967 23
TOTALS Averages| 166 147 130 124 -4.6% 157.0 124 199 3,611 23
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Volume 1 Number 32

HALTIMBRE
CITISTAT

CITISTAT

REPORTING PERIOD: AUGUST 18, 2001 THROUGH AUGUST 31, 2001

MAINTENANCE WORK ORDERS - break down by unit

DPW - WATER & WASTEWATER

2WEEK REPORTING

YEAR-TO-DATE

7/7-7/20 7/21-8/3 8/4-8/17 8/18-8/31 (% CHANGE | Average Minimum | Maximum Total Periods
PRIOR BACKLOG 41,923 41,969 41,933 38,962 -7.1% 48,330 32,020 68,662 [ 1,546,554 32
Meter Shop 29,219 29,271 29,386 29,177 -0.7% 31,964 13,647 41,732 | 1,022,832 32
Billing Request 339 367 347 508 46.4% 1,009 244 2,081 32,286 32
Water Maintenance 8,784 8,873 8,696 6,783 -22.0% 10,548 5,851 17,475 337,525 32
Sewer Maintenance] 2,190 2,019 2,111 1,139 -46.0% 2,700 1,139 4,114 86,391 32
Storm Water Maintenance] 1,391 1,439 1,393 1,355 -2.7% 2,099 693 4,161 67,171 32
CREATED 4,180 5,238 4,655 4,312 -7.4% 4,948 2,872 24,505 158,346 32
Meter Shop 1,395 1,986 1,432 1,085 -24.2% 1,875 835 21,420 60,011 32
Billing Request 887 1,073 1,343 1,185 -11.8% 1,019 593 1,437 32,607 32
Water Maintenance 1,322 1,422 1,284 1,268 -1.2% 1,349 882 2,709 43,175 32
Sewer Maintenance] 399 637 472 642 36.0% 575 374 888 18,410 32
Storm Water Maintenance] 177 120 124 132 6.5% 129 61 189 4,142 32
ABATED 4,164 5,244 7,646 4,627 -39.5% 5,916 3,021 16,612 189,326 32
Meter Shop 1,337 1,831 1,615 1,585 -1.9% 2,312 591 10,513 73,982 32
Billing Request 859 1,093 1,182 1,276 8.0% 1,043 498 1,954 33,383 32
Water Maintenance 1,269 1,609 3,243 1,205 -62.8% 1,693 706 6,898 54,186 32
Sewer Maintenance] 570 545 1,446 495 -65.8% 657 360 1,590 21,029 32
Storm Water Maintenance] 129 166 160 66 -58.8% 205 15 1,401 6,546 32
CURRENT BACKLOG 41,939 41,933 38,962 38,647 -0.8% 47,348 32,020 68,213 [ 1,515,120 32
Meter Shop 29,271 29,386 29,177 28,666 -1.8% 31,507 13,647 41,413 | 1,008,223 32
Billing Request 367 347 508 417 -17.9% 985 244 2,081 31,513 32
Water Maintenance] 8,843 8,698 6,783 6,857 1.1% 10,208 5,851 17,335 326,649 32
Sewer Maintenance 2,019 2,111 1,139 1,286 12.9% 2,618 1,139 4,114 83,769 32
Storm Water Maintenance] 1,439 1,393 1,355 1,421 4.9% 2,024 693 4,167 64,769 32
AVG. ABATE DAY S(all) 58.1 87.1 153.0 82.3 -46.2% 269 28 1,291 7,787 29
Water Maintenance] 23.8 53.0 192.6 32.3 -83.2% 217 12 1,422 6,292 29
Sewer Maintenance] 15.0 22.2 183.0 15.3 -91.7% 67 5 404 1,946 29
Storm Water Maintenance] 385 45.6 132.8 22.2 -83.3% 218 21 1,514 6,309 29
AVG. ABATE DAY S(new) 2.3 2.4 2.3 25 7.0% 3 2 4 63 25]
Water Maintenance 12 12 1.8 14 -20.9% 2 1 3 39 25j
Sewer Maintenance] 04 1.8 0.3 0.4 69.2% 1 0 2 18 25]
Storm Water Maintenance] 5.6 3.8 1.6 1.3 -18.9% 3 - 7 66 25

* (AVG ABATE TIME (all) = ABATE DATE - CREATE DATE FOR WATER MAINT.,.SEWER MAINT , SW MAINT. WORK ORDERS ABATED IN PERIOD)

* (AVG ABATE TIME (new) = ABATE TIME FOR WORK ORDERS CREATED AND ABATED IN THIS PERIOD

Meter Shop Work Order Codes: 11,21,22,23,25,33,37,38,39

Billing Request Work Order Codes: 1-9

Water Maintenance Work Order Codes: 10,12,13,14,15,16,17,18,19,20,24,26,27,28,29,30,31,34,35,36

Sewer Maintenance Work Order Codes: 40-69

Storm Water Maintenance Work Order Codes: 70-79
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Volume 1 Number 32

BUREAU OF WATER AND WASTEWATER
PROJECT STATUSWORKSHEETS

Construction

REPORTING PERIOD: AUGUST 18, 2001 THROUGH AUGUST 31, 2001

Constr#
Schedule Project EWOs [ Original [Current Auth.| TimeUsed | Status (% Noticeto Projected
Contract Project Description StatusDays| Contract Amount Contractor's Name Engineer'sName Manager EWOs EWOs ($) (%) Duration Duration to Date Time) Status (% $) | Amount Paid to Date|  Proceed Completion
SC 7508 REHABILITATION JONESFALLSPUMPING STATION -4, $3,845,000.00|WHITING-TURNER C. C. Johnson & Malhaltra 11 $123,075.38)  3.20% 525| 692 6717| 99.86% 82.48% $3,272,698.01) 11-Oct-99 11-Oct-01
SC 7515 SLUDGE PROCESSING FACILITIESAT PATAPSCO 14) $6,373,000.00|WHITING-TURNER KCI Technologies, Inc. 1 $42,434.35  0.67% 720| 771 439 56.94% 44.24% $2,837,923.51] 19-Jun-00| 15-Jul-02
Johnson, Mirmiran &
SC 7522 OXYGEN REACTOR RENOVATIONS AT PATAPSCO -12| $17,272,000.000 WM SCHLOSSER Thompson 4 $55,808.58| 0.329 915| 965| 635| 65.80% 72.16Y $12,503,572.29| 6-Dec-99| 8-Aug-02
BOWEN
SC 768R INFLOW REDUCTION JONES FALL SEWERSHED PILOT TEST [ $860,801.00|ENVIRONMENTAL SVCS |Rummel, Klepper & Kahl E $25,945.00 3.019 180| 180| 173 96.119 67.94% $602,485.89) 12-Mar-01) 7-Sep-01
SPINIELLO
SC 8001RR _[LINING SEWERS AND DRAINSVIA C.I.P. PIPE 0] $780,850.00| CONSTRUCTION City Utility Engineering 2 $2,878.38 0.37% 365| 545| 455| 83.49 94.65Y $741,807.50] 5-Jun-00] 1-Dec-01
CIANBRO
SC 8338 REHABILITATION DUNDALK PUMPING STATION 0] $2,816,700.00 CORPORATION C. C. Johnson & Malholtra 6| $276,013.02]  9.80% 455| 600| 600| 100.00% 83.32% $2,576,774.51] 10-Jan-00| 31-Aug-01
Gannett Fleming, Inc.
SC 8511R  [SLUDGE DEWATERING FACILITIESAT BACK RIVER 3| $15,630,000.000WHITING-TURNER (Baltimore) 0l $0.00]  0.00% 730] 751 334 44.47% 19.60% $3,062,865.39| 2-Oct-00] 19-Oct-02
REHABILITATION GRIT REMOVAL FACILITY AT BACK
SC 9535 RIVER 0] $3,179,882.00[POOLE & KENT Sverdrup Civil 0| $0.00]  0.00% 540 540| 201 37.22% 17.22% $547,724.41 12-Feb-01f 5-Aug-02
LEACHATE POND RECONSTRUCTION QUARANTINE RD.
SW 95351 [LANDFILL -155) $1,519,872.00[V& S CONTRACTORS Salut 19 $326,129.60] 21.46% 365| 429| 537| 125.17% 84.82% $1,565,794.02 13-Mar-00| 17-Oct-01
SPINIELLO
WC 1109 GUILFORD INFRASTRUCTURE REHABILITATION 0 $3,476,469.45| CONSTRUCTION City Utility Engineering 9 $60,732.55 1.75% 730] 730| 586 80.27% 91.60% $3,240,019.04) 24-Jan-00[ 22-Jan-02
SPINIELLO
WC 1114 URGENT NEED-INFRA/REHAB [ $1,657,723.00| CONSTRUCTION City Utility Engineering 9 $32,624.13 1.979 365 410| 404 98.54% 87.80% $1,484,198.99) 24-Jul-00| 6-Sep-01
ASHBURTON WASHWATER LAKE REMOVAL/DISPOSAL CORMAN Whitman, Requart and
WC 1115 OF SOLIDS 140| $3,255,360.00 CONSTRUCTION Associates, LLP 4 $2,711,853.82] 83.30% 240 540| 383 70.93% 83.96% $5,009,859.31] 8-Aug-00] 11-Sep-01
ASHBURTON FILT PLANT-REHAB OF SEDIMENTATION
WC 5608 BASINS 0] $8,250,895.00] CIANBRO CORPORATION | George, Miles and Buhr 10| $96,454.86| 1.179 1100| 1100| 872 79.279 81.46Y $6,799,547.43 12-Apr-99[ 15-Apr-02
WC 6615 CROMWELL PUMPING STATION -69| $2,481,000.00|WHITING-TURNER Buchart Horn, Inc. 8| $81,584.64  3.29% 730| 730| 530| 72.60% 45.90% $1,176,166.59) 20-Mar-00| 27-May-02
CIANBRO
WC 6669 REHABILITATION OF THE PRETTYBOY DAM -133) $4,191,675.00 CORPORATION Rummel, Klepper & Kahl 12| $124,286.44  2.97% 730| 730| 467| 63.97% 63.49% $2,740,119.22 22-May-00] 1-Oct-02
ENTERPRISE ELECTRIC.
WC 8660  |ASHBURTON POWER IMPROVEMENTS 0 $973,862.50|CO. Sidhu Associate, Inc. 7 $66,634.80) 6.849 365 481 481 100.009 87.87% $914,289.50) 1-May-00] 24-Aug-01
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Volume 1 Number 32

Bureau of Water and Wastewater
Project Status Wor ksheet
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WHITMAN REQUARDT & ASSOC.
PROJ 618 |COMPREHENSIVE WW FAC. MASTER PLAN 89 8201 Eastern Blvd. 97570 $2,818,982.21 0 $0| 0.00%)|(Study) 4/16/1997| 911 11/3/2001
ON-HOLD Super
PROJ 508C|NORTH POINT ROAD RELIEF DRAIN 70 North Point Road 20374 $114,061.29 1 $50,854]  44.58%|IMT 9/18/1996 304 Fund
ON-HOLD for
PROJ589 |DRUID PARK RELIEF DRAIN 10 Druid Park 20326 $97,198.96) 0 $0 0.00%|A. MORTON THOMAS 4/21/1993 304] ROW.
PROJ 635 [HERRING RUN SEWERSHED 80 Herring Run 96511 $1,693,219.52| 0 $0|  0.00%|GEORGE, MILES & BUHR (Study) 8/7/1996 1825 8/8/2003
RUMMEL, KLEPPER & KAHL
PROJ 639 [PROJ NO. 639 - JONESFALLS SEWERSHED 80 Jones Falls 97516 $2,011,340.00) 0) $0[  0.00%|(Study) 9/4/1996 1825 9/5/2003
96620 RUMMEL, KLEPPER & KAHL,
PROJ658 [COMP. PLAN FOR WATER FACILITIES 79 Baltimore 99658 $3,516,493.00) 1  $734,534] 20.89%|MONTGOMERY WATSON (Study) 5/22/1996) 2056 1/7/2002
PROJ831 [CITY WIDE AERIAL MAPPING 12 Baltimore 00631 $2,606,382.10f 0 $0| 0.00%]|ASI / KCI JV. (Study) 2/28/2001] 548 8/30/2002
JOHNSON, MIRMIRAN &
PROJ 832 [MANAGEMENT OF GIS EXPANSION 26 Baltimore 00632 $1,999,998.05 0l $0| 0.00%| THOMPSON _ (Study) 6/29/2000] 730  6/29/2002
96521
SC6521 [ROADSAND STORM DRAINS 90 8201 Eastern Blvd. 00521 $436,590.58 1|  $140,014) 32.07%]ICOT, INC. 12/4/1996 672 ONHOLD
LOW LEVEL SEWER FACILITIESIMPROVEMENTS JOHNSON, MIRMIRAN &
SC 758 AT PWWTP 95 3501 Asiatic Avenue | 99525 $509,969.41] 0l $0| 0.00%| THOMPSON 9/29/1999 455 11/2/2001
SC 760 IMPROVEMENTS TO WESTERN RUN INTERCEPTOR| 90 Western Run 99560 $568,045.00 0 $0| 0.00%|REIMER MUEGGE & ASSOC 8/25/1999 548 2/1/2002
SC 761 REHAB OF HERRING RUN INTERCEPTOR 70 Herring Run 99561 $593,814.14 0l $0| 0.00%|URS GREINER T 848 2/14/2002
SC 762 PATAPSCO CHLOR/DECHLOR CONTROL SYSTEMS 62 3501 Asiatic Avenue | 99524 $349,885.00 [y $0| 0.00%|SIDHU ASSOCIATES T 365 1/25/2002
SC 763 PATAPSCO LAB & MAINT. SHOP IMPROVEMENTS 55 3501 Asiatic Avenue | 99586 $534,503.83 0l $0| 0.00%|CENTURY ENGINEERING 9/29/1999 365 10/29/2001
SC 764 HAWKINS POINT SEWERAGE STUDY 57 Hawkins Point 00564 $299,275.00 0 $0| 0.00%|DEWBERRY & DAVIS (Study) R 456 3/9/2002
SC 766 BIDDISON RUN INTERCEPTOR REHAB 58 Biddison Ave. 00576 $330,883.00 0l $0| 0.00%| TRANSVIRON 3/31/2000] 548 2/6/2002
IMPROVEMENTS TO LOWER JONESFALLS
SC773 INTERCEPTOR 1 Jones Falls 01573 $1,010,874.00) [y $0| 0.00%|WHITMAN REQUARDT & ASSOC. 7/25/2001] 1095 712412004
SC 8508 |GWYNNSRUN HIGH LEVEL SEWERSHED 48 Gwynns Run 98508 $1,083,919.65] 0l $0| 0.00%|HYDER CONSULTING, INC. (Study) 8/5/1998 1825 8/4/2003
SC8509 |GWYNNSFALLS SEWERSHED 96 Gwynns Falls 98509 $1,664,962.90] [y $0| 0.00%|URS GREINER  (Study) 8/5/1998 1825 8/4/2003
ON-HOLD For Need
SC 8545 |PATAPSCO TRUCK SCALES 54 3501 Asiatic Avenue | 98545 $139,577.00] 0l $0| 0.00%|DEWBERRY & DAVIS 7/29/1998 300 »
ON-HOLD For
SW 6701 [WILMINGTON AVENUE BOX CULVERT 99 Wilmington Avenue 18282 $55,749.81 5 $61,422| 110.17%|STV LYONS 8/29/1990) 365 MDE Specs
96799 ON-HOLD ROW
SW 7720 |B & O RAILROAD RELIEF DRAIN 98 Neiman Avenue 97721 $122,525.30 1 $27,902(  22.77%|IMT 1/17/1996} 730] and Funding
SW 7746 [WEST BRANCH MOORES RUN STORM DRAIN 90 W. Branch Mores Run| 00707 $832,228.71 0 $0 0.00%|GMB/RIEMER MUEGGE (Design Only) A 730 12/21/2001
SW 7749 |ARCH ST. STORM DRAIN IMPROV. - O/C PROJ. 811 95 Arch Street 00711 $197,080.70 0 $0 0.00%|GMB 6/29/2000 548 11/28/2001
RIDGEVIEW AVENUE STORM DRAIN - O/C PROJ.
SW 7750 [811 90 Ridgeview Avenue 00711 $20,979.16 0 $0 0.00%|GMB 7/10/2000 730 12/15/2001
SW 7751 |BRIARCLIFF RD. STORM DRAIN - O/C PROJ. 811 30 Briarcliff Road 00711 $20,979.16 0 $0 0.00%|GMB 9/19/2000 730 6/30/2002
14387 ON-HOLD For
SW 7920 [LAKEWOOD AVENUE STORM DRAIN 91 L akewood avenue 97710 $774,694.70 7| $263,942| 34.07%|BEAVIN / DEWBERRY DAVIS 8/8/1990 365| Funding
9800 Loch Raven 20104
WC 1070 |LOCH RAVEN DAM REHAB 99 Drive 00649 $847,536.00 3| $1,657,942] 195.62%| GANNETT FLEMING, INC. 1/1/1992) 1453 9/16/2001
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WC 1111 |MONTEBELLO FILTRATION IMPROVEMENTS 56 3901 Hillen Road 99312 $3,460,612.00] 0l $0| 0.00%|RUMMEL, KLEPPER & KAHL HEHHH 1095 10/20/2002
SUPERVISORY CONTROL AND DATA ACQUISITION
WC 1112A |SYSTEM FOR WATER FACILITIES 45 3001 Druid Park Drive| 99602 $1,499,415.00] [y $0| 0.00%|METCALF & EDDY 1/12/2000) 536 10/22/2002
SUPERVISORY CONTROL AND DATA ACQUISITION
WC 1112B |SY STEM FOR WATER FACILITIES 39 3001 Druid Park Drive| 99603 $1,499,863.00] 0 $0| 0.00%|EMA 1/5/2000] 536 10/22/2002
ASHBURTON TELEMETRY, CONTROL &
WC 7607 |INSTRUMENTATION PHASE II 96 3001 Druid Park Drive| 97607 $640,090.00] [y $0| 0.00%|SIDHU ASSOCIATES T 540  2/26/2002
WHITMAN REQUARDT & ASSOC. ON-HOLD for
WC 7611 |HILLEN/ASHBURTON 64" BY PASS MAIN 99 3001 Druid Park Drive| 95610 $1,112,627.24 0l $0| 0.00%|(UNDER WC 5610) 9/20/1995) 660 ROW.
WC 8084 |MONTEBELLO LAB BUILDING 25 3901 Hillen Road 98084 $993,496.00 0 $0| 0.00%|BECK, POWELL & PARSONS 4/8/1998] 468 1/31/2002
WC 8609 |48 INCH CATONSVILLE TRANSMISSION MAIN 60 Catonsville 98609 $314,840.00] 0l $0| 0.00%|RIEMER, MUEGGE & ASSOCIATES 8/5/1998 365  6/30/2002
WC 8612 |[MONTEBELLO RESIDUAL DISPOSAL FACILITY 99 3901 Hillen Road 98612 $326,115.00 0 $0| 0.00%|WHITMAN REQUARDT & ASSOC. 5/3/1999 902 12/24/2002
WC 8613 |MONTEBELLO MAINTENANCE SHOP & STORAGE 91 3901 Hillen Road 98613 $526,633.65] 0l $0| 0.00%|BUCHART-HORN 9/9/1998 773 12/4/2001
WC 8652 |ASHBURTON FILTRATION PLANT RENOVATION 60 3001 Druid Park Drive| 98652 $2,071,789.00) 1] $0| 0.00%|GEORGE, MILES & BUHR 7/23/1998] 1095 9/25/2002
99613 RUSSELL CORROSION
WC 9113 |CATHODIC PROTECTION ENGINEERING 90 Baltimore 00613 $659,999.69 1] $225200( 34.12%|CONSULTANTS 5/24/1995 1095 10/28/2001
SUSQUEHANNA RIVER BASIN COMMISSION
- (Lega Only) 18 Susquehanna River 01601 $16,000.00 [y $0| 0.00%]|JOHN J. BOLAND 1/3/2001 730]  1/3/2003
SUSQUEHANNA RIVER BASIN COMMISSION
- (Lega Only) 18 Susquehanna River 01602 $16,000.00 0 $0| 0.00%|M.G. WOLMAN 1/10/2001 730  1/10/2003
Count: 43 $38,389,228.76 $3,161,810  12.06%
TOTAL TOTAL AVG

There are 117 ongoing tasks under On-Call Agreements varying in fee from $1,972 to $240,104.

These are listed separately.
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